



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-01_24-25	Printing and Supply of Annual Report for the Year 2024-2025 (3255102)	Lot	1	OTM	HOPE	GOB	3.00	Planned Dates	04-Aug-24	18-Aug-24	01-Sep-24	08-Sep-24	15-Sep-24	13-Oct-24	0	12-Nov-24
								Planned Days	0	14	14	7	7	28	70	30
								Actual Dates	0	0	0	0	0	0	0	0
G-02_24-25	Procurement of Hardware and Sanitary Materials (3258106=5, 3258107=7)	Lot	1	OTM	HOPE	GOB	12.00	Planned Dates	04-Aug-24	18-Aug-24	18-Aug-24	25-Aug-24	01-Sep-24	29-Sep-24	0	29-Oct-24
								Planned Days	0	14	0	7	7	28	56	30
								Actual Dates	0	0	0	0	0	0	0	0
G-03_24-25	Procurement of Electrical Goods (3258119)	Lot	1	OTM	HOPE	GOB	23.00	Planned Dates	04-Aug-24	18-Aug-24	18-Aug-24	25-Aug-24	01-Sep-24	29-Sep-24	0	29-Oct-24
								Planned Days	0	14	0	7	7	28	56	30
								Actual Dates	0	0	0	0	0	0	0	0
G-04_24-25	Procurement of Educational Equipments (4112312)	Lot	1	OTM	HOPE	GOB	15.00	Planned Dates	04-Aug-24	18-Aug-24	18-Aug-24	25-Aug-24	01-Sep-24	29-Sep-24	0	29-Oct-24
								Planned Days	0	14	0	7	7	28	56	30
								Actual Dates	0	0	0	0	0	0	0	0

[Signature]
 28/07/24
 মোঃ আব্দুল মকসুম ইসলাম
 হস্ত পরিচালক (প্রকিউরমেন্ট)

[Signature]
 28/07/24
 মোহাম্মদ হুমায়ুন ইসলাম
 ডেপুটি কম্পট্রোলার
 চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়

[Signature]
 28/07/24
 Controller
 Chittagong University of Engineering & Technology
 Chittagong-4349, Bangladesh.

[Signature]
 28/07/24
 Chief Engineer
 Chittagong University of Engineering & Technology
 Chittagong-4349

[Signature]
 Registrar (Additional Charge)
 Chittagong University of Engineering & Technology
 Chattogram-4349, Bangladesh



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-05_24-25	Procurement of Information Technology Equipments (CC Camera, Network Cable, Network Switch) (4112201)	Lot	1	OTM	HOPE	GOB	18.00	Planned Dates	04-Aug-24	18-Aug-24	18-Aug-24	25-Aug-24	01-Sep-24	29-Sep-24	0	29-Oct-24
								Planned Days	0	14	0	7	7	28	56	30
								Actual Dates	0	0	0	0	0	0	0	0
G-06_24-25	Procurement of Sweeping Materials (3211102)	Lot	1	OTM	HOPE	GOB	1.00	Planned Dates	25-Aug-24	08-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	03-Nov-24	0	03-Dec-24
								Planned Days	0	14	7	14	7	28	70	30
								Actual Dates	0	0	0	0	0	0	0	0
G-07_24-25	Procurement of Photocopier Toner (3255101)	Lot	1	OTM	HOPE	GOB	6.00	Planned Dates	25-Aug-24	08-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	03-Nov-24	0	03-Dec-24
								Planned Days	0	14	7	14	7	28	70	30
								Actual Dates	0	0	0	0	0	0	0	0
G-08_24-25	Procurement of Sanitizing Goods (3252108)	Lot	1	OTM	HOPE	GOB	2.00	Planned Dates	10-Sep-24	01-Oct-24	08-Oct-24	22-Oct-24	29-Oct-24	26-Nov-24	0	25-Jan-25
								Planned Days	0	21	7	14	7	28	77	60
								Actual Dates	0	0	0	0	0	0	0	0

28.07.24

মোঃ আবুল মনসুর, ফয়সাল
সহ পরিচালক (প্রকৌশল)

28/7/24
মোহাম্মদ আব্দুল ইসলাম
প্রোগ্রামিং কন্ট্রোলার
চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়

28/07/24
Comptroller
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh.

28.07.24
Chief Engineer
Registrar (Additional Charge)
Chittagong University of Engineering & Technology
Chattogram-4349, Bangladesh



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Goods & Relates Services)


Name of University: Chittagong University of Engineering & Technology (CUET)


Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-09_24-25	Procurement of Printer Toner (3255101)	Lot	1	OTM	HOPE	GOB	7.00	Planned Dates	10-Sep-24	24-Sep-24	01-Oct-24	15-Oct-24	22-Oct-24	19-Nov-24	0	18-Jan-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-10_24-25	Procurement of Chemical and Apparatus for DRE Project (3257103/1)	Lot	1	OTM	HOPE	GOB	3.00	Planned Dates	10-Sep-24	24-Sep-24	01-Oct-24	15-Oct-24	22-Oct-24	19-Nov-24	0	18-Jan-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-11_24-25	Procurement of Laboratory Equipments (4112306)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates	10-Sep-24	01-Oct-24	08-Oct-24	22-Oct-24	29-Oct-24	26-Nov-24	0	25-Jan-25
								Planned Days	0	21	7	14	7	28	77	60
								Actual Dates	0	0	0	0	0	0	0	0
G-12_24-25	Procurement of Printer and Photocopier (4112310)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates	10-Sep-24	24-Sep-24	01-Oct-24	15-Oct-24	22-Oct-24	19-Nov-24	0	18-Jan-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0


28.07.24
স্বা. আবুল মনসুর ফকরুল
সহ পরিচালক (প্রকিউরমেন্ট)


28.07.24
মোহাম্মদ ওয়াহিদুল ইসলাম
ডেপুটি কম্পট্রোলার
চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়


28.07.24
Comptroller
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh.


28.07.24
Chief Engineer
Chittagong University of Engineering & Technology
Chittagong-4349


Registrar (Additional Charge)
Chittagong University of Engineering & Technology
Chattogram-4349, Bangladesh



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-13_24-25	Procurement of Booklet or Syllabus (3211128)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	11-Feb-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-14_24-25	Procurement of Annual Sports Materials (3256107/2)	Lot	1	OTM	HOPE	GOB	6.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	11-Feb-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-15_24-25	Printing and Supply of Diary & Calendar for the Year 2025 (3255102)	Lot	1	OTM	HOPE	GOB	11.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	11-Feb-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-16_24-25	Procurement of Chemical and Apparatus for DRE Project (3257103/1)	Lot	1	OTM	HOPE	GOB	3.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	27-Jan-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0

[Signature]
28.07.24
মোঃ আব্দুল মনসুর ফকরসাল
নর্থ পরিচালক (একিউরমেন্ট)

[Signature]
28/07/24
মোহাম্মদ মোহাম্মদ ইসলাম
ডেপুটি কম্পট্রোলার
চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়

[Signature]
28.07.24
Comptroller
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh.

[Signature]
28.07.24
Chief Engineer
Chittagong University of Engineering & Technology
Chittagong-4349

[Signature]
Registrar (Additional Charge)
Chittagong University of Engineering & Technology
Chattogram-4349, Bangladesh



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Goods & Relates Services)


Name of University: Chittagong University of Engineering & Technology (CUET)


Agency/Department: UGC

Procuring Entity Name: Procurement Section


Project/Programme Name & Code: Not Applicable


Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-17_24-25	Procurement of Laboratory Equipments (4112306)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	12-Jan-25
								Planned Days	0	14	7	14	7	28	70	30
								Actual Dates	0	0	0	0	0	0	0	0
G-18_24-25	Procurement of Books (3211127)	Lot	1	OTM	HOPE	GOB	15.00	Planned Dates	10-Nov-24	24-Nov-24	01-Dec-24	15-Dec-24	22-Dec-24	19-Jan-25	0	20-Mar-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-19_24-25	Procurement of Staff Uniform (3256106)	Lot	3	OTM	HOPE	GOB	17.00	Planned Dates	10-Nov-24	24-Nov-24	01-Dec-24	15-Dec-24	22-Dec-24	19-Jan-25	0	20-Mar-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-20_24-25	Procurement of Electrical Equipments (4112303)	Lot	1	OTM	HOPE	GOB	18.00	Planned Dates	10-Nov-24	24-Nov-24	01-Dec-24	15-Dec-24	22-Dec-24	19-Jan-25	0	18-Feb-25
								Planned Days	0	14	7	14	7	28	70	30
								Actual Dates	0	0	0	0	0	0	0	0

 28.07.24
 মোঃ আব্দুল মনসুর ফয়সাল
 সহঃ পরিচালক (প্রকৌশল)

 28/7/24
 মোহাম্মদ ওয়াহিদুল ইসলাম
 ডেপুটি কম্প্রোলার
 চীফ প্রকৌশল ও প্রকৌশল বিশ্ববিদ্যালয়

 28.07.24
 Comptroller
 Chittagong University of Engineering & Technology
 Chittagong-4349, Bangladesh.

 28/7/24
 Chief Engineer
 Chittagong University of Engineering & Technology
 Chittagong-4349


 Registrar (Additional Charge)
 Chittagong University of Engineering & Technology
 Chattogram-4349, Bangladesh



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Goods & Relates Services)


Name of University: Chittagong University of Engineering & Technology (CUET)


Agency/Department: UGC


Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-21_24-25	Procurement of Computer and Laptop (4112202)	Lot	1	OTM	HOPE	GOB	30.00	Planned Dates	10-Nov-24	24-Nov-24	01-Dec-24	15-Dec-24	22-Dec-24	19-Jan-25	0	20-Mar-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-22_24-25	Procurement of Paper Exam Script and File Board Cover (3221112/2)	Lot	1	OTM	HOPE	GOB	12.00	Planned Dates	10-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25	21-Jan-25	18-Feb-25	0	19-Apr-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-23_24-25	Procurement of Chemical for Dept. of Chemistry (3256102)	Lot	1	OTM	HOPE	GOB	7.00	Planned Dates	10-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25	21-Jan-25	18-Feb-25	0	19-Apr-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-24_24-25	Procurement of Gymnasium Materials (3256107/1)	Lot	1	OTM	HOPE	GOB	15.00	Planned Dates	10-Dec-24	31-Dec-24	07-Jan-25	21-Jan-25	28-Jan-25	25-Feb-25	0	26-May-25
								Planned Days	0	21	7	14	7	28	77	90
								Actual Dates	0	0	0	0	0	0	0	0


28.07.24
মোঃ আবুল মনসুর ফয়সাল
বহু পরিচালক (ইকিউরমেন্ট)


26/07/24
মোহাম্মদ ওয়াহিদুল ইসলাম
ডেপুটি কম্পট্রোলার
ইসলাম হাটখোল ও প্রযুক্তি বিশ্ববিদ্যালয়


26/07/24
Comptroller
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh.


Chief Engineer
Chittagong University of Engineering & Technology
Chattogram-4349


Registrar (Additional Charge)
Chittagong University of Engineering & Technology
Chattogram-4349, Bangladesh



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-25_24-25	Procurement of Computer Accessories (3258103)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates	10-Dec-24	24-Dec-24	31-Dec-24	14-Jan-25	21-Jan-25	18-Feb-25	0	20-Mar-25
								Planned Days	0	14	7	14	7	28	70	30
								Actual Dates	0	0	0	0	0	0	0	0
G-26_24-25	Procurement of Furniture (4112314)	Lot	1	OTM	HOPE	GOB	18.00	Planned Dates	10-Dec-24	31-Dec-24	07-Jan-25	21-Jan-25	28-Jan-25	25-Feb-25	0	27-Mar-25
								Planned Days	0	21	7	14	7	28	77	30
								Actual Dates	0	0	0	0	0	0	0	0
G-27_24-25	Procurement of Sweeping Materials (3211102)	Lot	1	OTM	HOPE	GOB	1.00	Planned Dates	15-Jan-25	29-Jan-25	05-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	0	25-Apr-25
								Planned Days	0	14	7	14	7	28	70	30
								Actual Dates	0	0	0	0	0	0	0	0
G-28_24-25	Procurement of Stationery (3255105)	Lot	1	OTM	HOPE	GOB	18.00	Planned Dates	15-Jan-25	29-Jan-25	05-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	0	25-May-25
								Planned Days	0	14	7	14	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0

28.07.24
 মোঃ আব্দুল মনসুর ফয়সাল
 সহঃ পরিচালক (প্রকিউরমেন্ট)

28/07/24
 মোহাম্মদ ওয়াহিদুল ইসলাম
 ডেপুটি কম্পট্রোলার
 চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়

28.07.24
 Comptroller
 Chittagong University of Engineering & Technology
 Chittagong-4349, Bangladesh.

28/07/24
 Chief Engineer
 Chittagong University of Engineering & Technology
 Chittagong-4349

28/07/24
 Registrar (Additional Charge)
 Chittagong University of Engineering & Technology
 Chattogram-4349, Bangladesh



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-29_24-25	Procurement of Chemical and Apparatus for DRE Project (3257103/1)	Lot	1	OTM	HOPE	GOB	3.00	Planned Dates	15-Jan-25	05-Feb-25	12-Feb-25	26-Feb-25	05-Mar-25	02-Apr-25	0	01-Jun-25
								Planned Days	0	21	7	14	7	28	77	60
								Actual Dates	0	0	0	0	0	0	0	0
G-30_24-25	Procurement of Laboratory Equipments (4112306)	Lot	1	OTM / DPM	HOPE	GOB	10.00	Planned Dates	15-Jan-25	05-Feb-25	12-Feb-25	26-Feb-25	05-Mar-25	02-Apr-25	0	01-Jul-25
								Planned Days	0	21	7	14	7	28	77	90
								Actual Dates	0	0	0	0	0	0	0	0
Total							302.00									

28.07.24

মোঃ আব্দুল মনসুর ফয়সাল
সহ পরিচালক (প্রকিউরমেন্ট)

26/7/24

মোহাম্মদ ওয়াহিদুল ইসলাম
ডেপুটি কম্পট্রোলার
সিআইসি প্রকৌশল ও প্রকৃতি বিশ্ববিদ্যালয়

26/07/24

Comptroller
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh

28/07/24

Chief Engineer
Chittagong University of Engineering & Technology
Chattogram-4349

28/07/24

Registrar (Additional Charge)
Chittagong University of Engineering & Technology
Chattogram-4349, Bangladesh



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Works & Physical Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Office of the Chief Engineer

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
PW-01	Residential Building(Type KA-JA)and Others Sewarage Line (3258106)	Lot	1	OTM	HOPE	GOB	4.00	Planned Dates	04-Aug-24	18-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	13-Oct-24	0	27-Nov-24
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-02	Residential Building(Type KA-JA)Lime Terrac & Others Maintenance (3258106)	Lot	1	OTM	HOPE	GOB	4.00	Planned Dates	04-Aug-24	18-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	13-Oct-24	0	27-Nov-24
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-03	Residential Building(Type KA-JA)Aand Others Door and Window Work (3258106)	Lot	1	OTM	HOPE	GOB	8.00	Planned Dates	04-Aug-24	18-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	13-Oct-24	0	27-Nov-24
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-04	Residential Building (Type KA-JA) Plaster, Paint, Concreting Work (3258106)	Lot	1	OTM	HOPE	GOB	4.00	Planned Dates	04-Aug-24	18-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	13-Oct-24	0	27-Nov-24
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0

[Signature]
28.07.24

মোঃ আব্দুল মনসুর ফয়সাল
নস্ব পরিচালক (ইকিউরমেন্ট)

[Signature]
28/7/24

মোহাম্মদ ওয়াহিদুল ইসলাম
ডেপুটি কম্পট্রোলার
ইসলাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়

[Signature]
28/07/24

Comptroller
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh.

[Signature]
28/07/24

Chief Engineer
Chittagong University of Engineering & Technology
Chittagong-4349

[Signature]
Registrar (Additional Charge)
Chittagong University of Engineering & Technology
Chattogram-4349, Bangladesh.



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Works & Physical Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Office of the Chief Engineer

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
PW-05	Academic & Administrative Building Reovation (3258107)	Lot	1	OTM	HOPE	GOB	28.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	27-Jan-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-06	Hall Renovation & Other Non-Residential Building Renovation (3258107)	Lot	1	OTM	HOPE	GOB	2.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	27-Jan-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-07	Ansar Camp and Others Building Renovation (3258108)	Lot	1	OTM	HOPE	GOB	15.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	27-Jan-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-08	Mosque (3258108)	Lot	1	OTM	HOPE	GOB	2.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	27-Jan-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-09	Drain, Culvert, Retaining Wall (3258108)	Lot	1	OTM	HOPE	GOB	10.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	27-Jan-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-10	Boundary Wall and Terrace (3258108)	Lot	1	OTM	HOPE	GOB	50.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	27-Jan-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0

28.07.24
 মোঃ আবুল মনসুর
 পরিচালক (প্রকৌশল)

মোহাম্মদ ওয়াহিদুল ইসলাম
 ডেপুটি কম্পট্রোলার
 চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়

28.07.24
 Comptroller
 Chittagong University of Engineering & Technology
 Chittagong-4349, Bangladesh.

28.07.24
 Chief Engineer
 Chittagong University of Engineering & Technology
 Chattogram-4349

Registrar (Additional Charge)
 Chittagong University of Engineering & Technology
 Chattogram-4349, Bangladesh



Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

Annual Procurement Plan for Revenue Budgets for the Year 2024-25 (Works & Physical Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Office of the Chief Engineer

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
PW-11	Internal Roads (Academic Area) (3258110)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	27-Jan-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-12	Internal Roads (Residential Area) (3258110)	Lot	1	OTM	HOPE	GOB	10.00	Planned Dates	04-Oct-24	18-Oct-24	25-Oct-24	08-Nov-24	15-Nov-24	13-Dec-24	0	27-Jan-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-13	Maintenance of water Supply (3258115)	Lot	1	OTM	HOPE	GOB	19.00	Planned Dates	15-Jan-25	29-Jan-25	05-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	0	10-May-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-14	Internal Telephone Line (3258126)	Lot	1	OTM	HOPE	GOB	19.00	Planned Dates	15-Jan-25	29-Jan-25	05-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	0	10-May-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
PW-15	Maintenance of Gas Line (3258132)	Lot	1	OTM	HOPE	GOB	19.00	Planned Dates	15-Jan-25	29-Jan-25	05-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	0	10-May-25
								Planned Days	0	14	7	14	7	28	70	45
								Actual Dates	0	0	0	0	0	0	0	0
Total							199.00									

[Signature]
28.07.24
মোঃ আবুল মনসুর ফয়সাল
হিস্ত পরিচালক (একিউরমেন্ট)

[Signature]
28/07/24
মোহাম্মদ ওয়াহিদুল ইসলাম
ডেপুটি কম্পট্রোলার
চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়

[Signature]
28.07.24
Comptroller
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh.

[Signature]
28/07/24
Chief Engineer
Chittagong University of Engineering of Technology
Chattogram-4349

[Signature]
Registrar (Additional Charge)
Chittagong University of Engineering & Technology
Chattogram-4349, Bangladesh